Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: Triton PCS

For Period: 7/1/2004 7/31/2004

Prepared by: Bob Layman

Request Proj./Actual | Phase | Request Proj./Actual | Phase Il Deployment
PSAP Date Phase | [ Phase | * [ Solution | Date Phase Il [ Phase Il * | Solution Status

Albemarle County/Charlottesville, City of 7/13/1999 2/5/2002 NCAS 6/21/2001 4/24/2003 | Network |Implemented - Phase | and Il
Accomack/Northampton County 11/27/2000 3/14/2002 NCAS 9/25/2001 4/25/2003 Network |Implemented - Phase I
Amelia County 1/13/2003 NCAS Network |Phase | deployed 8/7/2003
Ambherst County 1/16/2003 NCAS 6/27/2003 Deployed Phase | 4/15/2004.
Augusta County 12/9/2002 10/21/2003 | NCAS 5/25/2004 Phase | deployment completed 10/21/2003
Bedford County 6/14/2000 9/6/2002 NCAS 5/15/2003 11/10/2003 Phase Il Deployed 11/10/2003
Blacksburg, Town of 12/18/2002 7/21/2003 NCAS 6/4/2004 Deployed Phase | 7/21/2003
Botetourt County 1/17/2002 7/17/2003 NCAS 6/17/2003 10/7/2003 Deployed Phase |, Phase Il deployed 10/7/2003
Bristol, City of 1/29/2002 6/18/2003 NCAS 2/1/2003 10/17/2003 Deployed Phase | 6/18/03 . Phase Il deployed on October 17, 2003.
Brunswick County 1/6/2003 7/25/2003 NCAS 5/3/2004 Deployed Phase | 12/15/2003
Campbell County 1/21/2003 NCAS Projected August 2004
Caroline County 6/25/2002 8/7/2003 NCAS 2/17/2004 Phase | deployed 8/7/2003
Chesapeake, City of 6/22/1999 8/1/2001 NCAS 3/28/2001 Deployed Phase Il 3/10/2004
Chesterfield County 2/22/2001 4/10/2002 NCAS 2/8/2001 3/12/2003 Network |Implemented - Phase I
Christiansburg, City of 12/27/2002 2/14/2003 NCAS Implemented - Phase |
Clarke County 8/1/2001 4/29/2002 NCAS 2/10/2003 10/7/2003 Implemented - Phase | - Phase Il testing completed 10/7/2003.
Colonial Heights, City of 3/4/2002 8/3/2003 NCAS 7/23/2003 Pde problems isolated planning to resume testing in August.
Danville, City of 2/22/2001 9/10/2002 NCAS 5/14/2003 Began Phase Il deployment testing resuming 8/3/2004.
Dinwiddie County 5/25/2004 NCAS PSAP placing RFP to replace their CPE equipment.
Emporia, City of 9/17/2001 6/24/2002 NCAS 1/27/2003 8/4/2003 Implemented - Phase |, Phase Il Deployed 8/4/2003.
Essex County 1/24/2004 7/30/2004 NCAS Deployed Phase | 7/30/2004.
Fluvanna County 9/16/2002 2/11/2004 NCAS 12/18/2003 Deployed Phase | 2/11/2004.
Franklin County 11/20/2002 2/24/2004 NCAS 9/3/2003 Deployed E-911Phase | 2/24/2004. Scheduling Phase Il deployment likely late September.
Franklin, City of 8/30/2001 12/19/2002 NCAS 4/8/2003 1/21/2004 Phase Il Deployed 1/21/2004.
Frederick County 7/12/2001 4/26/2002 NCAS 9/17/2002 Implemented - Phase I. Phase Il Deployed 9/4/2003.
Fredericksburg, City of 3/29/2002 10/30/2002 NCAS 2/19/2004 Implemented - Phase |
Gloucester County 10/3/2001 11/2/2003 NCAS 3/12/2004 Deployed Phase |. 11/4/2003.
Goochland County 3/20/2002 8/3/2003 NCAS Deployed Phase | 8/3/2003
Greene County 5/28/2002 8/14/2003 NCAS 2/1/2004 Deployed Phase | 8/14/2003.
Greensville County 5/21/2004 NCAS 5/24/2004 Phase | Deployed 7/13/2004.
Hampton, City of 6/16/1999 8/1/2001 NCAS 3/21/2001 6/17/2003 | Network |Phase Il 7/1/03.
Hanover County 2/7/2001 3/26/2002 NCAS 1/12/2004 Implemented - Phase |, Phase Il projected in August.
Harrisonburg, City of/Rockingham County 5/1/1999 2/5/2002 NCAS 1/23/2003 8/25/2003 Implemented - Phase | - 5/29/03 Phase |l Deployed 8/25/2003.
Henrico County 7/1/2000 3/20/2002 NCAS 10/18/2001 4/29/2003 Network |Implemented - Phase | & Il
Hopewell, City of 7/26/2001 6/20/2002 NCAS 6/6/2003 1/29/2004 Phase Il Complete
Isle of Wight 12/8/2000 3/21/2002 NCAS 12/17/2003 Implemented - Phase |
James City County 11/21/2000 2/13/2002 NCAS 4/4/2001 4/25/2003 | Network |Implemented - Phase | & Il
King and Queen County 2/20/2004 NCAS Call Routing underway
King George County 3/6/2003 11/3/2003 NCAS 2/17/2004 Phase | deployed 11/03/2003.
King William County 10/16/2002 8/12/2003 NCAS 2/20/2004 Phase | Deployed 8/12/2003
Louisa County 12/4/2001 10/2/2002 NCAS 6/17/2003 1/8/2004 Deployed Phase Il 1/8/2004.
Lunenburg County 1/9/2002 N/A N/A - No Sites in PSAP Jurisdiction
Lynchburg, City of 2/8/2000 10/17/2002 | NCAS 9/26/2001 7/10/2003 Implemented - Phase | & II
Martinsville/Henry County 9/1/2000 8/15/2001 NCAS 9/17/2001 3/28/2003 Network |Implemented - Phase | & Il
Madison County 9/5/2002 NCAS PSAP stated they will not be ready until July.
Mecklenburg County 1/22/2003 12/16/2003 NCAS 5/13/2004 Phase | deployed 12/16/2003.
Middlesex County 9/18/2002 N/A N/A - No Sites in PSAP Jurisdiction
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Montgomery County 12/17/2002 7/21/2003 NCAS 4/14/2004 Phase | deployed.
Nelson County 3/17/2003 4/16/2004 N/A Deployed Phase | 4/16/2004.
New Kent County 9/17/2001 11/25/2002 | NCAS 3/19/2004 Implemented - Phase |
Newport News, City of 6/25/1999 8/1/2000 NCAS 3/27/2001 6/25/2003 Network |Implemented - Phase | and Il
Norfolk, City of 6/28/1999 8/1/2000 NCAS 4/1/2001 7/1/2003 Implemented - Phase | - Successful retest 7/1/2003.
Northumberland County 9/19/2002 N/A N/A - No Sites in PSAP Jurisdiction
Nottoway County 4/2/2004 NCAS Reissued new deue date 10/2/2004.
Orange County 8/17/2001 6/11/2002 NCAS 3/18/2003 8/19/2003 Implemented - Phase |. Phase |l deployment 8/19/2003.
Petersburg, City of 10/10/2001 | 10/30/2002 | NCAS 3/19/2004 Implemented - Phase |
Pittsylvania County 2/6/2001 9/10/2002 NCAS 4/4/2002 5/7/2003 Network |Implemented - Phase | & Il
Poquoson County 2/5/2003 11/12/2003 | NCAS Phase | Deployment Testing Completed 11/12/2003
Portsmouth, City of 6/16/1999 8/1/2000 NCAS 3/20/2001 4/25/2003 Network |Implemented - Phase | & Il
Powhatan County 4/9/2001 4/11/2002 NCAS Implemented - Phase |
Farmville, Town of (Prince Edward) 5/8/2004 NCAS Call routing uderway
Prince George County 12/10/2001 [ 10/24/2002 | NCAS Implemented - Phase |
Pulaski County 7/3/2001 12/6/2002 NCAS Implemented - Phase |
Radford, City of 12/18/2002 2/19/2002 NCAS Implemented - Phase |
Richmond, City of 7/1/2000 3/19/2002 NCAS 9/6/2001 3/12/2003 Network |Implemented - Phase I
Roanoke County 1/2/2002 6/24/2002 NCAS Implemented - Phase |
Roanoke, City of 1/16/2001 7/12/2002 NCAS 9/20/2001 1/13/2004 Phase Il Deployed 1/13/2004
Rockbridge County 3/29/2000 7/16/2002 NCAS 5/23/2002 10/1/2003 Implemented - Phase I. Phase Il Deployed 10/1/2003.
Salem, City of 12/17/2001 7/12/2002 NCAS 3/6/2002 5/27/2003 Network |Implemented - Phase | & Phase Il
Shenandoah County 2/4/2004 NCAS 5/24/2004 Deployment projected in late July.
Smyth County 4/18/2002 6/26/2003 NCAS 5/11/2004 Implemented - Phase |
Southampton County 11/15/2001 | 10/16/2003 | NCAS 2/11/2003 10/16/2003 Implemented Phase | and Il 10/16/2003.
Spotsylvania County 6/25/2002 8/11/2003 NCAS 5/24/2004 Phase | Deployed 8/11/2003
Stafford County 9/21/2001 12/4/2003 NCAS 4/1/2002 Phase | Deployed 12/4/2003
Staunton, City of 12/17/2002 1/22/2004 NCAS Phase | Deployed 1/22/2004.
Suffolk, City of 1999 8/1/2000 NCAS 3/26/2001 5/20/2003 [ Network |Implemented - Phase | & II
Sussex County 12/3/2001 2/23/2004 NCAS 4/7/2004 Phase | Deployed 2/23/2004.
Vinton, Town of 5/23/2002 12/22/2003 | NCAS Phase | deployed 12/22/2003
Virginia Beach, City of 1999 8/1/2000 NCAS 3/13/2001 12/23/2004 Phase | Deployed, Phase |l Deployed 12/23/2004.
Warren County 11/19/2001 8/9/2002 NCAS 11/19/2001 10/7/2003 Implemented - Phase | - Phase Il Deployed 10/7/2003.
Washington County 1/4/2002 6/18/2003 NCAS 3/29/2003 Deployed 10 of 17 Sectors.
Waynesboro, City of 3/31/2003 6/3/2004 NCAS Phase | Deployed 6/3/2004.
West Point, Town of 11/21/2002 N/A N/A - No Sites in PSAP Jurisdiction
Williamsburg, City of 12/1/2000 2/13/2002 NCAS Implemented - Phase |
Winchester, City of 9/13/2001 8/1/2002 NCAS 9/14/2001 9/11/2003 Implemented - Phase | - Phase Il testing completed 9/11/2003.
Wythe County 7/22/2003 2/10/2004 NCAS 7/22/2003 Implemented Phase | Planning Phase Il for early Summer.
York County 1999 8/1/2000 NCAS 3/14/2001 2/5/2003 Network |Implemented - Phase I
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